

Key Assessment Milestones	Revised Completion Dates
EPA approved the Environmental Scoping Document	6 January 2020
SF Irrigation Cooperative Limited submitted the first draft Environmental Review Document (ERD)	26 May 2020
EPA provided comment on the first draft ERD ( <i>6 weeks from receipt of ERD</i> )	7 July 2020
SF Irrigation Cooperative Limited to submit a revised draft ERD	November 2020
EPA to authorise release of ERD for public review (2 weeks from EPA Approval of ERD)	December 2020
SF Irrigation Cooperative Limited releases ERD for public review for 6 weeks	December 2020
Close of public review period	February 2021
EPA provides Summary of Submissions ( <i>3 weeks from close of public review period</i> )	March 2021
SF Irrigation Cooperative Limited provides Response to Submissions	March 2021
EPA reviews the Response to Submissions ( <i>4 weeks from receipt of Response to Submissions</i> )	April 2021
EPA prepares draft assessment report and completes assessment ( <i>6 weeks from EPA accepting Response to Submissions</i> )	June 2021
EPA finalises assessment report (including two weeks consultation on draft conditions) and gives report to Minister ( <i>6 weeks from completion of assessment</i> )	July 2021
Assessment report published	July 2021

NB dates listed in **red** are the anticipated completion dates, as of August 2020