

| Key Assessment Milestones | Revised Completion Dates |
|---|--------------------------|
| EPA approved the Environmental Scoping Document | 6 January 2020 |
| SF Irrigation Cooperative Limited submitted the first draft Environmental Review Document (ERD) | 26 May 2020 |
| EPA provided comment on the first draft ERD (<i>6 weeks from receipt of ERD</i>) | 7 July 2020 |
| SF Irrigation Cooperative Limited submitted revised draft ERD | 18 December 2020 |
| EPA to authorise release of ERD for public review (2 weeks from EPA approval of ERD) | March 2021 |
| SF Irrigation Cooperative Limited releases ERD for public review period of 6 weeks | April 2021 |
| Close of public review period | May 2021 |
| EPA provides Summary of Submissions (<i>3 weeks from close of public review period</i>) | June 2021 |
| SF Irrigation Cooperative Limited provides Response to Submissions | July 2021 |
| EPA reviews the Response to Submissions (<i>4 weeks from receipt of Response to Submissions</i>) | August 2021 |
| EPA prepares draft assessment report and completes assessment (<i>6 weeks from EPA accepting Response to Submissions</i>) | September 2021 |
| EPA finalises assessment report (including 2 weeks consultation on draft conditions) and gives report to Minister (<i>6 weeks from completion of assessment</i>) | October 2021 |
| Assessment report published | November 2021 |

NB dates listed in red are the anticipated completion dates, as of February 2021