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Reporting Requirements

Establish a GIS based tracking system,

16 | . . . 16/06/05 | Provide administrative access to the
listing all point sources in the catchment and GIS tracking system files with point
Fhe extent an.d nature of BM.P source and BMP implementation
implementation for each point source. information

17 Broker agd 1mplement, as ﬁ.r st priority, dairy 13/03/06 | Provide final report on case studies of
case studies of implementation of BMPs to implementation of BMPs to achieve
achieve water quality targets and water quality targets and management
management benchmarks. As a second benchmarks
priority broker and implement case studies of ’
implementation of BMPs to achieve water
quality targets and management benchmarks
for other point sources and supporting dairy
industries.

18 Prepare a final report that summarises the 13/03/06 | Provide report.

project and identifies opportunities to address
gaps in BMP research for point sources,
development and implementation, and
opportunities for other voluntary, regulatory,
economic and market-based measures to
support uptake of point source BMPs.

The Final Report of the project must include summaries of the major activities
undertaken by the Organisation, an outline of any demonstration/communication
activities undertaken as specified in Item G; and an evaluation of the Project against the

following criteria, being the capacity of this Project to:

identify point sources (both animal based and horticultural) in the catchment;
evaluate the relative contributions, nutrient balances and efficiencies of various point

sources,

determine the effectiveness of current control systems and revision of licenses;
register point source details and BMP implementation information onto a GIS, web-

based tracking system;

provide input into the development of water quality improvement and nutrient use
efficiency targets and benchmarks for these industries as part of the WQIP;

identify and/or develop cost-effective management actions for industry sectors;
broker agreements with industry sectors (specifically dairy in this
instance)/individual enterprises and develop and implement individual management

measures for specific sites;

determine the cost effectiveness of proposed point source management systems;
develop measures of current load and potential for load reduction from management

measures,

implement case studies of point source control in dairies; and
support the uptake and adoption of BMPs during the Project Period.
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Demonstration/Communication Activities

The Organisation is to make reasonable endeavours to consult as widely as possible with
community and stakeholder interests in the Peel-Harvey catchment, on this project and
the proposed agricultural BMPs and mechanisms for their implementation.

In undertaking this project the Organisation shall promote the project as part of a broad
strategy including other projects in this series (eg the Targeted Assistance to Intensive
Agriculture and Stock Exclusion projects) and the proposed Water Quality Improvement
Plan for the Peel Inlet and Harvey Estuary. The relationships between the proposed
WQIP, this project and the various interim projects shall be explained and their collective
value and potential to improve Peel-Harvey water quality promoted.

Presentations, community events

Weaver, D. and Summers, R. (2003) Introduction to the Coastal Catchments Iniative,
Presentation to the Peel Development Commission at PDC Mandurah, 12 September.

Lavell, K. (2004). Introduction to the Coastal Catchments Initiative. Presentation to the
Serpentine Jarrahdale LCDC, 21* January.

Lavell, K. (2004). Introduction to the Coastal Catchments Initiative. Presentation to the
Coolup LCDC, 2™ February.

Lavell, K. (2004). Introduction to the Coastal Catchments Initiative. Presentation to the
Corio Landcare Group, 3" February.

Lavell, K. (2004). Introduction to the Coastal Catchments Initiative. Presentation to the
Harvey River LCDC, 9" February.

Presentation: Lavell, K. (2004). The Coastal Catchment Iniative, Best Management
Practices. Peel-Harvey Community Forum. 13 February at Fairbridge.

Lavell, K. (2004). Introduction to the Coastal Catchments Initiative. Presentation to the
Dandalup-Murray LCDC, 17" February.

Robert N. Summers, Kelly Lavell and David M Weaver (2004) The Peel-Harvey Coastal
Catchments Initiative: an overview of agricultural BMP and intensive agriculture
projects. Nutrient Management Forum, Albany WA 5-7 April.
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Presentation: D.M. Weaver, S.D. Neville, R.N. Summers, and M.F. Clarke. (2004).

Reducing nutrient discharge from agriculture through the implementation of BMPs — how
far can we go? Riversymposium August 30 — 3 September 2004, Brisbane.

Paper: D.M. Weaver, S.D. Neville, R.N. Summers, and M.F. Clarke. (2004). Reducin

nutrient discharge from agriculture through the implementation of BMPs — how far can
we 20? Riversymposium August 30 — 3 September 2004, Brisbane.

Paper: Christian Zammit, Peta Kelsey, Phil Bussemaker, and Rob Summers (2004)

Modelling catchment processes in the Peel-Harvey basin. Riversymposium August 30 — 3
September 2004, Brisbane.

Paper: Simon D. Neville, D.M. Weaver, K. Lavell, M.F. Clarke, R.N. Summers, H.
Ramsey and J. Grant (2004) Nutrient balance case studies of agricultural activities in

south west Western Australia. Riversymposium August 30 — 3 September 2004,
Brisbane.

Presentation: Simon D. Neville, D.M. Weaver, K. Lavell, M.F. Clarke, R.N. Summers, H.
Ramsey and J. Grant (2004) Nutrient balance case studies of agricultural activities in
south west Western Australia. Riversymposium August 30 — 3 September 2004,
Brisbane.

Paper: Robert Summers, Mark Rivers, and Martin Clarke. (2004) The use of
bauxite residue to control diffuse phosphorus pollution in Western Australia — a
win-win-win outcome. Riversymposium August 30 — 3 September 2004,
Brisbane.

Presentation: Robert Summers, Mark Rivers, and Martin Clarke. (2004) The use

of bauxite residue to control diffuse phosphorus pollution in Western Australia —
a win-win-win outcome. Riversymposium August 30 — 3 September 2004,
Brisbane.

Paper: Kelly Lavell, Robert Summers, David Weaver, Martin Clarke, John
Grant, Simon Neville. (2004). An audit of the uptake of agricultural nutrient

management practices in the Peel-Harvey catchment. Riversymposium August
30 — 3 September 2004, Brisbane.

Presentation: Kelly Lavell, Robert Summers, David Weaver, Martin Clarke,
John Grant, Simon Neville. (2004). An audit of the uptake of agricultural
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nutrient management practices in the Peel-Harvey catchment. Riversymposium
August 30 — 3 September 2004, Brisbane.

Lavell, K. and Summers, R. (2004). Seminar to Peel-Harvey Coastal Catchments
Initiative Working Group. Peel Development Commission, Mandurah.

Presentation: Lavell, K., Weaver, D. Summers, R. and Neville, S. (2004) Nutrient
Balances and Best Management Practices in the Peel-Harvey. CCI workshop
Meadow Springs 19th November 2004

Presentation: Weaver, D., Neville, S., Summers, R., and Clarke, M. (2004)
Reducing nutrient discharge from agriculture through the implementation of
BMPs — how far can we go?. CCI workshop Meadow Springs 19th November
2004

Paper: Neville, S., Weaver, D., Summers, R. N. and Lavell, K. (2005). Farmgate
nutrient balances in the South West of Western Australia- an eco-efficiency
indicator? Proceeding of Environmental sustainability in practice conference
Environmental Institiute of Australian and New Zealand (EIANZ) Christchurch
29 March-1 April.

Presentation: Neville, S., Weaver, D., Summers, R. N. and Lavell, K. (2005).

Farmgate nutrient balances in the South West of Western Australia- an eco-
efficiency indicator? Proceeding of Environmental sustainability in practice
conference Environmental Institiute of Australian and New Zealand (EIANZ)
Christchurch 29 March-1 April.

Poster: Weaver, DM and Neville, S (2005). Support System for Phosphorus
Reduction Decisions. Environmental sustainability in practice conference
Environmental Institiute of Australian and New Zealand (EIANZ) Christchurch
29 March-1 April.

Summers, R., Lavell, K., Weaver, D. and Neville, S. (2005). Findings of the
Coastal Catchments Initiative. Presentation to the Peel Harvey Catchment
Council 1% April 2005.

Presentation: Lavell, K., Summers, R., Weaver, D. and Neville, S. (2005).

Findings of the Coastal Catchments Initiative BMP and nutrient balance surveys.
Presentation to the Peel Harvey Catchment Council Forum 1% April.
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Presentation: Weaver, D., Neville, S., Summers, R.. and Lavell, K. (2005).

Findings of the Coastal Catchments Initiative BMP modelling. Presentation to
the Peel Harvey Catchment Council Forum 1% April.

Presentation: Summers, R. and Weaver, D. (2005) The Coastal Catchments
Initiative and the implications for dairies. Dairycatch Technical Workshop, 26-
28 April, Busselton.

Presentation: Summers, R., Lavell, K. and Weaver, D. (2005) Peel Development

Commission briefing on findings of the Coastal Catchment Initiative and
implications for policy and planning. Mandurah 22, April.

Presentation: Weaver, D. M. and Summers, R. N. (2005) The Coastal Catchments
Initiative. Presentation to the EPA. 5 May 2005.

Presentation: Lavell, K. and Summers, R.. (2005) Peel Development

Commission board briefing on findings of the Coastal Catchment Initiative and
implications for development in the region. Mandurah 22 June.

Presentation: Lavell, K., Weaver, D. M. and Summers, R. N. (2005) The Coastal
Catchments Initiative. Presentation at Parliament House, 30 June 2005.

Steward, K. Weaver, D. and Lavell, K (2005) Demonstration of the GIS BMP tracking
tool, Department of Agriculture, South Perth 30" June 2005.

Presentation: Lavell, K. and Summers, R. (2005) CCI and the Impact of Dairying.
Presentation to the Greener Pastures project meeting Vasse Research Station 29'

July.

Summers, R., Lavell, K., Weaver, D. and Neville, S. (2005) Implications of the findings
of the Coastal Catchments Initative, Presentation at Don Randall’s office, Armadale, 5t
August.

Presentation: Summers, R., Lavell, K. and Weaver, D. (2005) Implications of the findings

of the Coastal Catchments Initiative, Presentation to Federal politicians. 5™ July 2005.
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Presentation: Robert Summers (2005). Nutrient management research in the Department

of Agriculture, Broadacre systems research - environmental focus. Seminar to the
Agricultural Research Institute, UWA, 19th August 2005.

Presentation: Summers, R.N., Lavell, K., Weaver, D. M., Robb, M and Zammit, C.
(2005). The Coastal Catchments Initiative. Presentation at Williams to South West
Catchments Council. 29 August.

Poster: Kelly Lavell, Robert Summers, David Weaver, Martin Clarke, John Grant, Simon
Neville (2005). Environmental best practice in the Peel-Harvey Catchment. Poster at

NRM Conference, Denmark 4-6 October.

Poster: David Weaver and Simon Neville (2005). Support System for Phosphorus
Reduction Decisions. Poster at NRM Conference, Denmark 4-6 October.

Neville, S., Weaver, D., Summers, R. N. and Lavell, K. (2005). Farmgate nutrient
balances in the South West of Western Australia- an eco-efficiency indicator?
Proceedings of NRM Conference, Denmark 4-6 October.

Presentation: Neville, S., Weaver, D., Summers, R. N. and Lavell, K. (2005). The

farmgate nutrient balance — a tool to understand nutrient use efficiency. Presentation to
NRM Conference, Denmark 4-6 October.

Presentation: Kelly Lavell, David Weaver, Robert Summers, Simon Neville and Martin
Clarke(2005) The WA Coastal Catchment Initiative Projects — how effective can EMS be? 4th
National Environmental Management Systems in Agriculture Conference. Beechworth, Victoria
October 16-20th October

Presentation: Neville, S., Weaver, D., Summers, R. N. and Lavell, K. (2005). SSPRED-

support system for phosphorus reduction decisions, Presentation at Denmark NRM
Conference 4-6 October.

Zammit, C., Summers, R. and Lavell, K. (2005) Findings from modelling of the Peel-
Harvey estuary and implications for the Geographe Bay. Seminar at Geocatch seminar
room, Busselton 10 November.

Presentation: Zammit C. and Summers R. (2005). Modelling catchment processes in the

Peel-Harvey basin. Coastal Catchments Conference, Mandurah, Nov 16-18.

Presentation: Neville, S., Summers, R., Weaver, D. and Lavell, K. (2005). Improving

water quality in the coastal catchment of the Peel-Harvey. Coastal Catchments
Conference, Mandurah, Nov 16-18.

page 7



CCI - Peel Harvey: Targeted assistance to intensive agriculture project

Summers, R., Lavell, K. Weaver, D. and Neville, S. (2005). Agricultural Land Best
Management Practices. Water Quality and Waterways Issues in the Peel Region to shire
members. Thursday 17 November, The Cut, Port Bouvard Dawesville.

Zammit, C., Summers, R. and Lavell, K. (2005) Findings from modelling of the Peel-
Harvey estuary and implications for the Leschenault. Seminar at South West
Development Commission seminar room, P Level Bunbury Tower, Bunbury 24
November.

Presentation: Weaver, D. (2006) Catchment scale nutrient audits. Presentation at a
workshop “Accounting for Nutrients National Workshop”. Carlton Crest Hotel,
Melbourne, Victoria, 23-24 February 2006

Presentation: Weaver, D.. Summers, R., Neville, S. and Lavell, K. (2006) CCI in Peel —
Harvey, Agricultural BMPs Results and Gaps. CCI Geographe Vasse meeting. Busselton,

Monday 13" March 2006

Presentation: Weaver, D.. Summers, R., Neville, S. and Lavell, K. (2006) CCI in Peel —
Harvey, Agricultural BMPs Results and Gaps. CCI Swan Canning meeting. Perth, Friday
17" March 2006

Presentation: Weaver, D.. Summers, R.. Neville, S. and Lavell, K. (2006) Approaches to

nutrient budgets — catchments scale. Dairy Catchments Research Workshop, Burnie,
Tasmania. 28-30 March 2006

EPA presentations:
Richard Morup (2004) Water Sensitive Urban Design, Briefing to the EPA, Nov 4 2004.
In principle endorsement.

Carmel Staniland, Vaughn Cox (2004). Water Quality Improvement Plan status update.
Briefing to the EPA. Nov 18.

Carmel Staniland (2005) Water Quality Improvement Plan. Briefing to the EPA. May 19.

Malcolm Robb, Christian Zammit (2005) Aquatic Science Report on the Decision
Support System Findings — Phosphorus Targets and Preliminary Best Management
Practice Results by Subcatchment. Briefing to the EPA. July 28

John Noonan, Mark Rivers and Ross George (2005) Endorse in general terms the
approach for the Department of Agriuclture’s Farming to the Future (F4F) accreditation.
August 11.
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Carmel Staniland (2005) Peel Harvey Catchment Council Approved/Revised
Memorandum of Understanding. Sept 8.

Carmel Staniland (2005) Water Quality Status Report — catchment and Department of
Agriculture Decision Support modeling findings. December 1.

Two presentations were also made to the WA planning commission by staff of other CCI
projects. The WA planning commission has since conferred with the EPA and is
convening a meeting with the Directors General of the involved agencies. The Director
General of the Department of Agriculture, Western Australia, has been briefed by the
CCI group for this meeting.
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Project Summary against Workplan

Table 1B: Project Workplan, Time frame and Payments

Summary

Stage | Activity Completion
Date

Completed
Sign Financial Agreement g

. . . Project Officer appointed
1 Appoint Project Officer. 29/08/03

. . . Consultants, Ecotones and Associates appointed.
2 Adpvertise and appoint consultant(s) to undertake audit and 30/07/03

identify point source management actions.

Progress Report 1 30/08/03

If the Organisation fails to complete any activity or output in
Stages 1 or 2 by the completion date, the Organisation will
notify the Department in writing within seven days. The
Department will take action as necessary in accordance with
the Marine and Water Division Project Management Protocol.

Commence auditing agricultural point sources of phosphorus Data capture commenced and nutrient balance framework developed.

3 (both intensive animal and horticultural), including: 30/09/03 | Framework formalised in a database capture tool.
= an evaluation of the relative phosphorus contributions,
nutrient balances and nutrient use/uptake efficiencies of
various point sources; and
= an assessment of the effectiveness of current pollution
control systems and licensing conditions (where they exist)
for point source categories.
4 Commence developing environmental management and 31/08/03 Consultants appointed to undertake task

nutrient export targets and benchmarks for enterprise
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categories.

Commence developing a GIS based tracking system, listing all

Preliminary consultations over database and GIS design to track BMP

point sources in the catchment and the extent and nature of 30/09/03 adop.tion were discussed gnd an interface proposal for a similar project was

BMP implementation for each point source. provided to indicate the direction taken

Annual Audited Financial Statement 30/09/03

Commence identifying cost effective management actions 31/10/03 Draft non-point source BMP review was provided as the basis for BMP

according to category of point source enterprise. Provide input selection;

to Water Quality Improvement Plan. Draft described proposed BMPs and their component parts (eg elements of
any treatment train approach), including title, description, instances of
application, cost-effectiveness, costs of construction and maintenance
(including maintenance regimes), along with investigation and consultation
processes employed in identifying BMPs

. . . . . Negotiations made with DairyCatch project to utilise effluent engineer and further

Commence brokermg and 1mplement1ng dairy case studies of 30/11/03 | gpsidise on-ground works in PHCC

implementation of BMPs to achieve water quality targets and

management benchmarks.

Commence assisting DEWCP to establish pollution control 31/11/03 Assistance commenced

licensing arrangements and minimum requirements for

agricultural point sources, particularly for those dairies

participating in the targeted assistance program (consistent with

the Review of Regulations Project).

Commence preparing extension material for all point source 31/11/03 Preparation commenced

managers on revised licensing provisions and water quality

protection requirements.

Progress Report 2 30/01/04

If the Organisation fails to commence any activity or output in
Stages 3 to 9 by the reporting date, the Organisation will notify
the Department in writing within seven days. The Department
will take action as necessary in accordance with the Marine and
Water Division Project Management Protocol.
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Audit agricultural point sources of phosphorus (both intensive

The nutrient balance model had previously been described along with a

10 animal and horticultural), including; 30/05/04 | consideration of the how different BMPs may intervene in nutrient flowpaths
’ and reduce nutrient surplus for non-point sources. Capture of nutrient
= an evaluation of the relative phosphorus contributions, balance data delayed by incomplete surveys, however, early results indicate
nutrient balances and nutrient use/uptake efficiencies of low nutrient use efficiency and high nutrient surplus from many rural
various point sources; and pursuits. Land uses show industry specific nutrient balance signatures.
. an ment of the effecti £ t polluti The BMP audit process was described, including the recommended numbers
an assessment ot the ctiectiveness of current poliution of each landuse to be surveyed. A short extension was recommended to audit
Contro‘l systems and 1103P51ng conditions (where they exist) an additional 20 properties and comply with statistical requirements. Initial
for point source categories. results suggest low levels of adoption of the audited BMPs.
1 Develop environmental management and nutrient export targets 30/07/04 Targets and benchmarks developed by consultant Strategen
and benchmarks for enterprise categories.
Progress Report 3 30/07/04
If the Organisation fails to complete any activity or output in
Stages 10 and 11 by the reporting date, the Organisation will
notify the Department in writing within seven days. The
Department will take action as necessary in accordance with
the Marine and Water Division Project Management Protocol.
Annual Audited Financial Statement 30/09/04
12 Identify cost effective management actions according to 10/12/04 Outcomes of model scenarios and applicable examples of cost effective sets of

category of point source enterprise. Provide input to Water
Quality Improvement Plan.

actions to achieve anticipated water quality targets in rural catchments were
described in draft reports and conference papers. The model interface used to
run scenarios was presented. Scenarios show:

* some BMPs,, for example Alkaloam, perennial pastures and fertiliser
management, provide both significant nutrient reductions and potentially
high economic returns

*  catchment BMPs (riparian buffers) may be responsible for significant
nutrient reductions, but at a high net cost

* upto 75% P reductions could be attained with 100% adoption of a wide
range of actions, and a net economic benefit (high reduction scenario).
Without regulation it is unlikely that such high levels of implementation
will be achieved because of the high levels of investment required (~$60M).

*  more realistic reductions of around 40% could be achieved with a staged
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implementation of a range of actions over a timeframe of 20 years.

13

Broker and implement dairy case studies of implementation of
BMPs to achieve water quality targets and management
benchmarks.

10/12/04

Case studies brokered

14

Assist DEWCP to establish pollution control licensing
arrangements and minimum requirements for agricultural point
sources, particularly for those dairies participating in the
targeted assistance program (consistent with the Review of
Regulations Project).

10/12/04

Licensing arrangements were brokered between DEWCP and Dairy Australia for
dairies participating in the Targeted assistance scheme.

15

Prepare extension material for all point source managers on
revised licensing provisions and water quality protection
requirements.

10/12/04

Extension material developed in conjunction with Dairy Australia and the Department
of Environment and communicated to dairy farmers.

Progress Report 4

If the Organisation fails to complete any activity or output in
Stages 12 to 15 by the completion date, the Organisation will
notify the Department in writing within seven days.

17/12/04

16

Establish a GIS based tracking system, listing all point
sources in the catchment and the extent and nature of
BMP implementation for each point source.

16/06/05

The reporting interface of systems established to track and report on BMP
adoption was described, showing relevant screens and options of the system.

17

Broker and implement, as first priority, dairy case studies
of implementation of BMPs to achieve water quality
targets and management benchmarks. As a second
priority broker and implement case studies of
implementation of BMPs to achieve water quality targets
and management benchmarks for other point sources and
supporting dairy industries.

13/03/06

Dairy case studies were implemented and cost was assessed per unit cow and kg of P.

18

Prepare a final report that summarises the project and
identifies opportunities to address gaps in BMP research
for point sources, development and implementation, and

13/03/06
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opportunities for other voluntary, regulatory, economic
and market-based measures to support uptake of point
source BMPs.

Final Report 27/03/06

If the Organisation fails to complete any stage, activity or
output by the completion date, the Organisation will
notify the Department in writing within seven days.
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GIS Based Tracking System

This aspect has been demonstrated to staff from Environment Australia. The following has
been reported in stage 14 of the BMP project:

The on-line mapping (viewing) component has been set up to serve the following purposes:

 For users to view location of major features, industries and subcatchments spatially.

* For land holders to locate and identify their property, or property of interest;

* To aid data entry of property BMP data by displaying property features;

* To enhance property characterisation by providing a visual representation of property
features which can be used for property planning and siting of future works.

The web map interface map window extends to the area of the Peel Harvey Catchment and
allows users to navigate around the region using view tools including zoom in and out, pan,
zoom to scale and refresh, and measuring tools.

Broker and Implement Dairy Case Studies

Of the approximately 33 dairies operating in the Peel-Harvey catchment, 19 were surveyed and
prior to assistance from this project few had full effluent management systems. Concurrent with
this project was a general assistance package for effluent management being run by Dairy
Australia and administered through Dairycatch. The cost of effluent management systems were
approximately $20,000 to $30,000 and assistance of $4,000 was available through this CCI
project. Below are a number of properties that received assistance either through this project
and or Dairycatch (still continuing). The cost of implementation of the effluent management
system varied because of site specific factors which could be capitalised on such as natural fall
in the landscape reducing the need for pumping and the availability of existing irrigation.

Effluent management implementation

Pumps Trafficable Sump Travelling Irrigator Some prior

CCI ID or | Location | Holding effluent system
Dairyca tch Ponds existing

CCl000020 Pinjarra Yes Yes Yes - non trafficable Yes (Soaker Hose) Yes

sump
CCl000022 Pinjarra Yes Yes Yes (Stationary Yes
Irrigator)

CClI000118 Harvey Yes Yes Surface irrigation

CCl000121 Harvey Yes Yes Yes Surface irrigation

CCI000049 Harvey Yes Yes Yes Surface irrigation Yes

Dairycatch Harvey Yes Yes Yes Surface irrigation Yes

Dairycatch Harvey Yes Yes Yes Yes Yes

Dairycatch Waroona Yes Yes Yes

Dairycatch Harvey Yes Yes Yes

Although most of the properties had some form of existing effluent management system, there were few with
complete systems or with adequately sized systems. All properties which received funding either through
Dairycatch or this project had an engineer visit and design an appropriate effluent management system.
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